NACA < Lewis

March 25, 1958
Cleveland 11, Ohio

Minutes on the Plum Brook Faoilities meeting held in the Ad Building
Foyer on March 24, 1958 at 1:30 PJM,

S8ubject: Plum Brook Pilot Plants and Rooket Stand 8ite preparation
worko

The following Messrs. were present:

0. W. Schey ~ He Lo Hoover P, M, Ordin
Co Ao Herrmann Io Ao Johnsen Ao Fo Reader
J. R. Braig 8o Vo Kramer Lo Wo Rollin
W. Go Anderson Co M. Kleber Wo Lo Stewart
Je Co Everett - Bo R. Leonard Ro Jo Turek
Ao Ginsburg Co Eo Maley Jo No VTivien
B. G. Gulick Jo Wo McCann Jo Ho Weeks
M. J, Hartmann Ko Ko Nehigyan

Mr. Schey presided at the meeting and stated that until we have
final approval of the Plum Brook S8ite;, no contract work can be awarded.
Mr. Silverstein wants the site preparation work to proceed immediately
using NACA labor.

1. Purchase of the two Butler Buildings

The Purchase Request for the Bulldings is being held up by the
Budget Officer and will be released when the site is approved.
It was pointed out that the buildings could be delivered to
the site in three weeks after an order is placed.

2. Move two tanks

Two 9' dime x 36" tanks will be used for the Pilot Plant control
and instrument rooms.

My, Hoover will give Mr., Gulisk a list of all tanks of this size
at Plum Brook by March 27, 1958, Mr, Guliock will determine by
April 3, 1958 whether the two tanks which have been located ocan
be used or he will suggest two other tanks. Mr, Hoover will
then proceed to move the tenks to the proper location.

3¢ Put Four Air Compressors into operation

Only four of the five available air ocompressors are needed to
supply air to the Pilot Plants. Mro. Vivien said ¢hat it would
take 1,500 man hours of electrioal work and 2,400 man hours of
mechaniocal work to put the four compressors into q?ontiono
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Ten men will be used to start this work and more men will be
added if necessary to complete the work sooner,

The fifth air compressor, which is a high pressure unit, will
be done by contract later.

Put air (steam) line into operation

In order to use the present steam line for an air line the
following ftems will have to be done:

2. Connections will have to be made to the air compressors.

be Make interconnect between steam lines.

6o The wood cross members of the pipe supports will have
to be replaced.

de Install take-off valve near site,

Mr. Hoover will cheok on the required work and make a report
on the pipe condition and the required man hours to do the job.
Mro Vivien, Mr. Gulick, and Mr. Leonard will determine whether
steam line is to be used for main facility or merely for pilot
plants. When determination is made Mr, Anderson will proceed
on the job using available man power.

Check out electrical power system

Mr. Leonard seid that the Pilot Plant Control Room will need
a 200KV3 phase 208 volt power line. This line would be an
extension of the power lines from the Compressor Building.

Mr, Hoover will install the power lines to the Compressor
Building, but work on the line to the Pilot Plant's site
will be done later.

Pilot Plant 8ite preparation

This work will consist of rough grading and ditohing so that
the ares would be dry and ready for construction by the time
contracts can be awarded for building erestion, eto. Mre
MoCann will give Mr. Braig the necessary information on what
has to be done. Mr, Braig will see that the grading work is
done by his men with the available earth moving equipment.

Lights and Heat in the Compresor Building

Mro, Hoover was instructed by Mr, Schey to proceed with this work
along with Item 3 (putting Air Compressor ihto operation) using
the order that he thinks is best. It wms suggested that the
portable heaters be used and the fimal heating system be installed
later under contract.
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Rooket Bystem Site Preparation

No work is to be done on this site at this time.

Portable Rocket Stand Site Preparation

The 607 for this job is being processed and should be sent
to Washington this weeke The Rocket Stand 8ite preparation
work to go shead on high priority when the 607 is approved.

10s Decontaminate entire Site
Mro Braig said that he would like to use his men along with
the help of an ordinance man to do the decontaminating job.
He will try to get approval to do this work and upon receiving
approval he will proceed with the decontaminating work.
1le¢ Check conditions of water system
Mro Braig will chesck water lines on Fox Road to Pilot area
and rocket site as well as the Comprespr Building. Mr.
MoCann will give Mre. Braig the necessary prints showing the
water lines to be cheoked.
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